ENGINEERING CHANGE NOTICE DART AEROSPACE LTD

| MPP |
|-----|
|-----|

| | | | | | | | 1 4 1 | | | |
|--|-----------|--|------------------------------|-----------------------------|----------|------------------|--------------|----------------|-----------------|--|
| Date: 10.09.08 Job No.: | | | ADR Yes/No: N | ADR Date: | | N/A | EÇN#: | 10- | 61/ | |
| Product No.: D350-561 | | | | Created By: KJ Approved By: | | | 17 | 5 | 014 | |
| oduct Name: Cargo Mirrors | | | Checked By: | General Ma | nager | Approval: | 7 | | | |
| | | | | | | | | | | |
| Distribution Regd Resp Initi | al / Date | | Distribution | Distribution Reqd Resp | | | Initia | Initial / Date | | |
| Production Manager / Coord. Y LL/MF | | | DQA / QA Coord. N | | | | | | | |
| Purchasing Coord. N | | | QC Coordinator | | N | | | | | |
| Production Engineering Coord. N | | | Customer Technical Support N | | | | | | | |
| Production Engineering Coold. 14 | | | Marketing | | Ÿ | sw | | | | |
| | | | Customer Order Proces | 1 | i I | 311 | | | | |
| | | | Customer Order Proces | sing | <u> </u> | | | | | |
| | | | | | | | | | | |
| Reason for Change: | | | | | | | | | | |
| Adding AS355 N/NP models | | | | | | | | | | |
| Documents Affected: | | | | | | | | | | |
| EASA STC: EASA.10017074-Rev1 dated 10-09-03 | | | | | | · | | | | |
| PARTS MUST COMPLY | , | х | PREVIOUS PARTS S | SATISFAC | TOR | Υ [| | | | |
| # Quality Assurance Actions | Reqd | Resp | | Notes | | | Co | mplete | | |
| | N | | | | | | - | | | |
| | | | | | | | | | | |
| 2 Notify Eurocopter France | N | | | | | | | | | |
| 3 | <u> </u> | | | | | | | | | |
| | | | | | | | | | | |
| # Engineering Actions | Reqd | Resp | | Notes | | | Co | mplete | | |
| 4 Required Documents/Drawings Under Review | N | | | | | | | | | |
| 5 Update Master Document List (MDL) | N | | | | | | | | | |
| 6 Update Product Compatability Matrix | N | | | | | | | | | |
| 7 Create Eurocopter Form (FEE) | N | <u> </u> | | | | | | | | |
| Notify TC / FAA of Change | N | | | | | | | | | |
| Notify TO FAX of Change | -14 | ! | | | | | | | | |
| <u> </u> | | | | | | | <u></u> | | | |
| # Document Control Actions | Regd | Resp | <u> </u> | Notes | | | Co | mplete | | |
| 10 Move Electronic Files | | Коор | | 10100 | | | | p.o.c | | |
| | N | | | | | | 10.09 | 7 | LA . | |
| 11 Update Blue/Pink/DSI Folder and Electronic Files | Y | KJ | | | | | W.0- | ,US | 1XX | |
| 12 Update Approved/Preliminary PDF Files | N | | | | | | | | $\underline{}$ | |
| 13 Update Document Record (DR) | N. | | | | | | | 4 | | |
| 14 Update Product Development Summary | Υ | KJ | | | | | 10.09 | | | |
| 15 Update QSI 921 and/or STC Approval List | Υ | KJ | | | | | 10.09. | | | |
| 16 Update Parts / STC Database | Υ | KJ | | | | 14 | 10.09 | 08 | XX | |
| 17 Update / Verify ARC Database | Y | KJ | # 13 | | | | 10.09 | OX | P | |
| 18 Create / Update Change Record Form / Item Card Database | N | | | | | | | , | O | |
| 19 Create / Update PPP's | N | | | | | | | | | |
| 20 Update Document Control Database / Laminated Dwgs | | \vdash | | | | | | | | |
| 20 Opuate Document Control Database / Laminated Dwgs | N | V 1 | | | | | 10.09 | Sport | 1 | |
| 21 Update Grey Project / Electronic Binder PDF Files | Y | KJ | | | | | 10.07 | <u> </u> | 7 | |
| 22 Update D-Part/M-Drawing/DSI/DEO Master Binders | N | | | | | | - | | \sim | |
| 23 | | | : | , | | | | | | |
| 24 | | | | | | | | , · | | |
| Description / Action: Please add EASA STC to all kits in stock | | | Ϋ́ |) S | 1618 | , 1 4 | N. N | | | |
| | | ECN Ver | ified & Complete: | ····· | | Dat | | | | |